

DAILY SITE EXECUTION REPORT

Project: Metro Bridge Expansion **Report ID:** DSR-MB-2026-09-15 **Contractor:** Apex Civil

Purpose of this report

This report records four discrete field execution events. Each event is intentionally written as a separate, structured entry so an execution-event extraction pipeline can identify the date, location, work description, quantity, and relevant context.

EVENT 1 — PIER 14 CAP BEAM CONCRETE POUR

Date: 15 September 2026

Location: Pier 14

Work: Pier 14 cap beam concrete pour

Quantity: 140 m3 concrete

Execution status: Completed

Quality: Concrete quality checks passed

Demo intent: clear, specific execution evidence for the Pier 14 cap-beam concrete activity.

EVENT 2 — PIER 14 CAP-BEAM REINFORCEMENT

Date: 13 September 2026

Location: Pier 14

Work: Pier 14 cap-beam reinforcement installation

Quantity: 32 tonnes reinforcement

Execution status: Completed for reported installation scope

Inspection: Reinforcement inspection completed before concrete placement

Demo intent: a second activity at the same location, requiring the matcher to use work description and context rather than location alone.

EVENT 3 — DRAINAGE HEADER INSTALLATION

Date: 15 September 2026

Location: East approach drainage corridor

Work: Drainage header installation

Planned quantity: 180 m

Installed quantity: 90 m

Reported progress: 50%

Demo intent: demonstrate quantity-based physical progress: 90 m installed out of 180 m planned.

EVENT 4 — SUBSTRUCTURE CONCRETE WORK

Date: 15 September 2026

Location: Pier 14 substructure

Work: Concrete pouring on substructure pier-cap works

Quantity: Not specified

Activity ID: Not specified

Execution status: Concrete work reported

Demo intent: intentionally ambiguous. The report does not identify a unique schedule activity, so this event should be routed to planner review rather than forced into an automatic link.

Expected demo outcomes

Event	Expected behavior
1	Strong candidate for Pier 14 cap-beam concrete; suitable for demonstrating automatic/high-confidence matching.
2	Strong candidate for Pier 14 reinforcement; demonstrates distinction between activities sharing the same location.
3	Quantity-based progress: 90 m / 180 m = 50%.
4	Ambiguous candidate set; route to Planner Review.

Recording note: Upload this PDF as a single field artifact. If the extractor returns more events than the four explicit EVENT sections, use the extracted-event view to verify the parser before running matching. The Time Agent remains a separate conversational input demonstration.